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INFORMATIONAL REPORT ON DELEGATED MINOR AMENDMENTSFOR

TRAFFIC CONGESTION RELIEF (TCR) PROGRAM PROJECTS

On July 12, 2001, the California Transportation Commission (Commission) delegated authority to the
California Department of Transportation (Department) and Commission staff the ability to approve
minor Traffic Congestion Relief Program (TCRP) amendments, per Commission Resolution G-01-23.

This is the monthly report on the minor amendments approved by Department and Commission staff.
Since the July 2002 report, three TCRP projects meeting the requirements of a minor amendment were
approved. Project schedule and funding plan changes were approved for these projects. The projects

are as follows:

Project #100 - San Joaquin Valley Emergency Clean Air Attainment Program; incentives
for the reduction of emmissions from heavy-duty diesel engines operating within the
eight-county San Joaquin Valley region. The San Joaquin Valley Unified Air Pollution
Control District is requesting this amendment of:

Schedule change impacts delivery of final project by one FY.
Project # 119.1 - Convert Sacramento Regional Transit bus fleet to low emission and
provide Yolobus service by the Yolo County Transportation District; acquire
approximately 50 replacement low-emission buses for service in Sacramento and Yolo

Counties - Sac RT Bus Acquisition. The Sacramento Regional Transit District is
requesting this amendment of:

Adjust project financial plan to reflect overall project cost decrease.

Project # 151 — Purchase of 5 aternative fuel buses for the Pasadena Area Rapid Transit
System. The City of Pasadena is requesting this amendment of :

Schedule change impacts delivery of final project by one FY.



